
AGENDA TITLE: Authorize the City Manager to Execute Letter of Agreement 98-SNR-00048 between the Bureau 
of Reclamation (Reclamation), the Sierra Nevada Region of the Western Area Power 
Administration and the City of Lodi which will allow participants in the Shasta Rewinds Contiract 
the opportunity to purchase additional low cost energy resulting from a good hydro year. 

MEETING DATE: June 9, 1998 

SUBMllTED BY: Electric Utility Director 

Approved 

RECOMMENDED ACTION: 

BACKGROUND: 

That the City Council authorize the City Manager to execute the attached Letter 
of Agreement 98-SNR-00048 between the Bureau of Reclamation (Reclamation), 
the Sierra Nevada Region of the Western Area Power Administration and the City 
of Lodi. 

The above LOA delays taking Shasta Unit 5 out of service. This delay will afford 
participants in the Shasta Rewinds Contract, such as Lodi, the opportunity to 
purchase additional low cost energy resulting from a good hydro year. However, 
to maintain the overall maintenance schedule, overtime will have to be used. The 
additional costs to the participants will be $250,000. The City of Lodi's share is 
estimated to be less than $50,000 - far smaller than the value of the energy 
received based on the current summer power market forecast. 

FUNDING: Not applicable - net positive impact. 

Prepared by: Jack Stone, Manager, Business Planning and Marketing 

Alan N. Vallow 
Electric Utility Director 

ANVIJSllst 

H. Dixon Flynn 
City Manager 

\ J 
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Letter of Agreement 98-SNR-00048 

City of Alameda 
City of Lodi 
Modesto Irrigation District 
City of Palo Alto 
City of Redding 
City of 'RosmlJe 
Sacramento Muniupal Uulity Disuict 
City of Sanu Clara 
Turlock Irrigation District 

To The Customers Listed Above 

l l u s  Letter of Agreement 98-SNR-00048 is made between the Bureau of Redamation 
(Redamauon), the Sierra Nevada Region of the Western Area Power Actminimation, and 
those certain customers purchasing excess capacity during the 1998 season from the 
Sierra Nevada Region who are signatones to this agreement by June 12, 1998 (Delay 
Customers). TIUS Letter of Agreement enables the Dclay Customers t o  obtain energy and 
capaary not otherwise available, and provides for h e  Delay Customers t o  compensate 
Redamation for the additional costs associated with a compressed maintenance schedule 
for Reclamation's Northern California Area Office resulting from the delay of the Shasta 
Unit 5 scheduled outage a t  the Shasta Powerplant. 

S h a m  Urut 5 1s scheduled to be taken out of service on July 6 ,  1998 for a 10-month 
penod, retunung to servlce May 1, 1999. The Delay Customers are requesung to delay 
bepning  work on Shasra Unit 5 unul October 1 ,  1998 for a 9-month penod, returrung to 
s m c e  on July 1, 1999 Delaytng work on Shasta Unit 5 wdl allow the Sierra Nevada 
Region to make approxlmately 90 MW of additional fiim access capacity available to t h e  
Delay Customers during die months of July and August 1998, and approxlmatcly 78 M W  
m September 1998 



Letter of Agreement 98-SNR-00048 

Jn order for Reclamauon to delay the schedule to take Shasta Unit 5 out of service an 
October 1 ,  1998, Reclamation will have to change the rewind contractor's schedule. and 
place Reclamation's work crew on overtime. The Delay Customers will collectively 
advance a totd of w o  hundred fifty thousand dollars ($250,000 00) as set forth m t h e  
attached Schedule of Estimated Allocation Percentages and Associated Deposit Amounts. 

On or before June 24, 1998, Reclamation w11 modify the Reclamation 1998- 1999 
Maintenance Ouuge Schedule for the Central Vallcy Project to reflect a Shasta 
Unit  5 outage commencing on October 1, 1998, provided that the lollowing have 
occurred on or before the close of business of June 19. 1998: 

1.  I The sum of two hundred firtty thousand dollars ($250,000.O0) has been 
advanced to Redamation by die Delay Customers pursuant to Section 6 of t h i s  
Letter of Agreement. 

1.2 Based upon the  June 15, 1998, inspection of the Shasta Unit 5 turbine, 
Reclamauon staff have concluded t h a t  there is no need to perform a disassembly 
for turbine repair. 

The Sierra Nevada Repon will, upon receipt O F  written notification from Reclamation 
of the revised maintenance schedule, revise E h b i t  A to the Delay Customers' 
agreements for excess capacity. The revised Exhibit A will reflect an increase in the 
allocabon of firm excess capacity due to the Shasta Unit 5 remaining in service and 
associated energy to each Delay Customer for the months of July, August, and 
September 1998. The increase in a Delay Customer's firm excess capacity allocation 
will not exceed the balance of their unmer expected peak load after adjustment for its 
contract rate of delivery and current allocation of fum excess capaary for t he  months 
of July, August, and September 1998. 

Subject to Section 2 above, each Delay Customer who is a participant in the S h a m  
Rewinds Contract 94-SAO-00047 will receive its proporuonal share, based on the 
percentages specified in the Shasta Rewinds Contract, of 20 MW for July, August, 
and September 1998 horn the additional firm exces5 capacity available due to 
delayng the work on Sham Unit 5 

Subject to Section 2 above, each Delay Customcr will receive its proportional share af 
the remaining additional firni excess capacity available due to delaying the work on 
Shasta Unit 5.  The esumated addiuonal firm excess capacity percentage amounts 
and deposit amounts for such additional firm access capacity are set forth in the 
Schedule of Estimated Mocacion Percentages and Associated Deposit Amounts 
attached hereLo. 
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Letter of Agreement 98- SNR-00048 

5 .  tf the Shasta Unit 5 work is delayed unul October 1, 1998, and there is no agreement 
m placc by that time to fund replacement of the turbine runners for Shasta Umt 5, 
then the Delay Customers understand that  the turbine wark now scheduled to b e p  
July 6 ,  1998, must be performed dunng the rewind outage of Shasta Unit 5 and, 
therefore, Shasta Unit 5 will be scheduled to return to service on November 1, 1999, 
after the turbine repair and rewind work is completed In the event there is no 
agreement to fund replacement of the turbine runner for S h a m  Unlt 5, the Delay 
Customers agree that. 

5 . 1  If water is being spilled at S h a m  Dam due to inadequate generation capability 
at the Shasta Powerplant, and in the event the Sierra Nevada Region is required 
to acquire energy to support project dependable capaury (PDC) as prescribed in 
Table One of Article 12(a) of Contract 14-06-200-2948A wirh h e  Pacific Gas 6r 
Electric Company, then the Delay Customers shall either pay for or replace the 
amount of energy necessary to support DDC due to  the unavailability of Shasta 
Unit 5 from July 1 ,  1999 to October 3 I ,  1999. The Delay Customers shall 
either pay for or replace up to 105 MW, proportional to the foregone energy 
due to the water spilled at Shasta Dam, such amount to be determined by 
Reclamation, under the following terms. 

5.1. I. The energy for which each Delay Customer wlll be required to  reimburse 
the Sierra Nevada Rcgion, at the Sierra Nevada Region’s actual energy 
replacement cost with no additional adders included, will be based on irs 
prorata share of excess capacity made available to the Delay Customer 
resulting from delaylng the work at Shasta Unit 5 less any energy 
provided pursuant to Seajon 5.1.2. 

5.1.2 Each Delay Customer may provide part or all of its prorata share of the 
energy necessary to suppon the PDC, under terms agreed to by the 
Sierra Nevada Region and consistent wirh rhe PDC suppon 
requltements of the Sierra Nevada Regon, and, to h e  w e n t  so 
providing, avoid paying for i ts  prorata share of the energy purchased. 

6 Compensation to Redamation: 

6 1 Upon signing this Letter of Agreement, &he Delay Customers d l  be requred t o  
advance to Reclamation their shares of t he  sum of two hundred fifty thousand 
dollars (%250,000.00), for Redamation’s use pursuant to 43 U.S.C. 397a. 

6.2 Reclamation will submit a bill for colleaion to the Delay Customers, for 
payment by close of business on June 19, 1998, based upon the amounts listed 
in the attached schedule upon facsimile notification of signatures by each Delay 
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Letter of Agreement 98-SNR-00048 

6.3 

6.4 

Customer. Payments due to Reclamation will be sent in check form to the 
following address: 

U.S. Department of the Interior 
Bureau of Reclamation 
Attention: Janice Banlett, MP-3600 
2800 Cottage Way 
Sacramento. CA 95825 
FAX: (916) 978-5392 

Reclamation shall not be obligated to perform any work pursuant to h s  Letter 
of Agreement without advance payment of funds by the Delay Customers. 
Upon cessation of work by Reclamation, a determination of the actual costs 
incurred during die performance of the w r k  will be made, and any unexpended 
funds will be returned to the Delay Cusromers in proponion to theu 
contnbutions made pursuant to Section 6 I 

Reclamation shall refund to each Delay Customer the funds that  have been 
received pursuant to Section 1 I of this Letter of Agreement, from that Delay 
Customer, and no additional excess capacity w11 be made available KO the 
Delay Customers because Shasta Unit 5 will be removed from senice on July 6, 
1999, in the event that either. 

6.4.1 Redamabon finds, based upon the June IS. 1998 inspecuon of S h a m  
Unit 5 turbine, that there is a need KO perform a disassembly for turbme 
repair; or, 

6 4 2 kclamauon has not received sufficient funds from the Delay Customers 
bv close of business June 19, 1998 as statcd in Section 1 I of h s  Letter 
of Agreement to implement the Shasta Unit 5 outage delay. 

If one or more of h e  cusromers listed on page one of this Letter of Agreement does 
not execute this Letter of Agreement by June 12, 1998. then t he  Delay Customers 
will have the option to provide additional funds, on an equal or other agreeable basis, 
no later &an the dose of business on June 19, 1998. Those Delay Customers 
providing ad&tional funds will receive additional increased excess capaciiy allocations 
in proporuon LO rhe additional funds they have provided. However, an increase in a 
Delay Customer’s firm excess capacity allocation may not exceed the balance of their 
unrnet expected peak load after adjustment for its contract rate of delivery and all 
allocations of firm excess capacity for the months of July, August. and September 
1998. The Sierra Nevada Region will rwise the Schedule of Estimated Allocations 
and Associated Deposits Amounts to reflect any changes in allocations and 
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Letter of Agreement 98-SNR-00048 

contributions and submit the revised schedule to Reclamation no later than dose of 
business on June 16, 1998. 

8. Thus k t t e r  of Agreement may be executed in a number of counterparts and shall 
constitute a single document with the same force and effect as if each Party had 
signed all other counterparts. 

If you are in agreement wth the condiuons stated above. please sign and date aU three 
orignal signature pages and return two to Ms Peggy Muir, N6205, at  Sierra Nevada 
Regon's office as shown above 

Sincerely, 

J e n y  W. Toenyes 
Regional .Manager Regonal Director 
Western Area Power Adminisuation 

Roger I<. Patterson 

Bureau of Reclamation 

Attachment 

In Duplicate 
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Letter of AgTeement 98-SNR-00048 

City of Alameda 

Modesto Imgation District 

BV: 

Tide: 

City of Reddmg 

BV. 

Title 

Sacramento Municipal Utility District 

By: 

Title : 

Turlock lmgation District 

Bv: 

City of Lodi 

By: 

Title 

City of Palo Alto 

By: 

Tide. 

City of Roseville 

By: 
Tide: 

City of Santa Clara 

BY 
Title: 
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Lerrer of Agreement 98-SNR-00048 

16 85% 
11 24% 
10.11% 
15.73% 
11 24% 

SCHEDULE OF ESTIMATED ALLOCATIONS 
AND ASSOCLATED DEPOSIT AMOUNTS 

5 42,134.83 
5 28,08989 
$ 25,280.90 
13 39,325 84 
9 28,089.89 

Customer 

City of Nameda 
City of Loch 
Modesro lnigauon District 
City of PaIo Alto 
City of Reddng 
City of Roseville 
Sacramento Municipal Utility District 
City of Santa Clara 
Turlock Irrigation District 

1 100.00%1 $ 250,000.00 
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Letter of Agreement 98-SNR-OW8 

City of Alameda 
City of Lodi I 

Modesto Irrigation District 
City of Palo Alto 
City of Redding 
City nf RnseviIlt 
Samen to  Municipal Utility District 
Cily of Santa Clara 
Turlock Irrigation District 

To The Customers Listed Above: 

"his Utter of Agreement 9%-SNR-048 ts Made between the 3ureau of Reclamation @kclamation). the Sierra 
Nevada Region of the Western Area Powr Administration, and those certain customers purchasing exms 
capacity during the 1998 season from the Sierra Nevada Region &who are signatories m this agreement by 
June 12,195)8 (Delay Customs). This Letter of Agreement provides for the Delay Customers to cornpensafe 
ReclarMtjon for the additional costs assac id  with a compressed maintenance schedule for RecIamation's 
Northern California Area Office resulting from the delay of the Shasta Unit 5 scheduled outage at the Shasta 
Powerplant. 

Shasta Unit 5 is scheduled to be taken out of service on July 6, I998 for a lO-month period, returning to service 
May I ,  1999. The Delay Customers are requesting to delay beginning work on Shasta Unit 5 until Ocmbw 1, 
1998 €or a 9-1nonth period, returning to service on July 1, 1999. Delaying work on Shasta Unit 5 will allow the 
Sierra Nevada Region to make approximately 90 M W  of a d d i t i d  excess capacity available to the Delay 
Customers during the months of July and August 1998, anb approXimately 78 MW in September 1998. 

In order for R e c h i i o n  LO delay the schedule to take Shasta Unit 5 out of service on October I ,  1998, 
Reclamation will have to change the rewind contractor's Schedule, and place Reclamation's work crew on 
overthe. The Delay Customers will collectively advance a total of two hundred fifty thousand dollars 
($250,000.00> ag set forth in the attached schedule of Estimated Allocation Percentages and Associated Deposit 
Amounts. 

1. On or before June 24, 1998, Rdamation wilt modify the Reclamation 1998-1999 Main-= Outage 
Schedule for the Central Valley Project to reflect a Shasta Unit 5 outage cammencing on October 1, 1998, 
when the following have occurred on or before June 19, 1998: 

I .  I The sum of two hundred AEty thousand dollars ($25Q,OOO) has been deposited by the Delay Customers 
into a Trust Fund designared by Reclamation. 

1.2 &ed upan the June 15, 1998, inspection of the Shasta Unit 5 turbine, R e c h t i o n  staff have 
concluded that there is 110 need to perform a disassembly for turbine repair. 

F. 01 
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2. 

3. 

4. 

5. 

6 .  

The Sierra Nevada Region wiII, upon receipt of written notification from Reekmation of the revised 
n w m c e  schedule, revise Exhibit A to the Delay Customers’ agreements for excess capacity. The revised 
Exhibit A will reflect 
in service and associated energy to each Delay Customer far the months of July, August, and September 
1948. The increase in a DeIay Customer’s firm excess capacity alkation will not exceed the balance of their 
unmet expected pealc load after adjustment for its contract rate of delivery and current allocation of firm 
excess capacity for the montfis of July, August, and September 1998. 

increae in the allocation of firm excess capacity due to the Shasta Unit 5 remaining 

Subject t.n Section 2 above, each DeIay Customer who is a participant in the Shasta Rewinds Contract 
94-SAO-00047 will receive its proportiomd share, 
Shasta Rewinds Conuact, of 
f m  excess capacity available due to delaying the work on Shasta Unit 5. 

& on the percentages s p e c i f d  in the 
for JuIy, - for August, and __ for September 1998) from the additional 

Subject to Section 2 above, each Delay Customer wiIl receive its proportional share of the remaining 
additional firm excess capacity available due to delaying the work on Sham Unit 5. The estimated additional 
firm excess capacity percentage amounts and deposit muMS for such additional firm excess capacity &are 
set forth in the Schedule of Estimated Allocation Percentages and Associated Deposit Amounts attached 
h m .  

If the Shasta Unit 5 work is delayed until October 1, 1998, and there is no agreement in place by that time to 
fund replacement of the turbine runners for Sham Unit 5, then he Delay Customers understand that the 
turbine work now scheduled to begin July 6, 1998, must be performed during the rewind ourage of Shasta 
Unit 5 and, therefare, Shasm Unit 5 wiIl be scheduled $0 return to service an November 1, 1999, after the 
turbine repair and rewind work is completed. In the event there is no agreement to fund replacanem of the 
turbine r u m c  for Shasta Unit 5 ,  the Delay Custamers agree that: 

5.1 If water is being spilkd from S b t a  Lake due to inadequate generation capability at the Shasta 
Powerplant, and in the event the Sierra Nenda Region is required to acquire energy to support project 
dependable capacity (PDC) as prescribed in Table One of Article 12(a) of Contract 14-06-200-2948A 
with the Pacific Gas & Electric Company, then the Delay Customers shall either pay for at replace the 
amount of energy necessary to support PDC due to the unavailabiIity of Shasta Unit 5 from July 1, 1999 
to Oetober 31, 1999, up to 105 Mw. proportional to Che foregone energy due tr, the wader spilled at the 
Shasta Powerplant, determined by Reclamation, under the following terms. 

5.1.1 The energy for which each Delay Customer will be required ta pay, at h a  pass-through cost, 
will be based on irs prorata share of excess capacity made available to the Delay Customer 
resulring from delaying the work at Shasb Unit 5 less any energy provided pursuant to 
Section 5.1.2. 

5.1.2 Each Delay Customer may provide pan or a11 of its prorata share of the energy necessary to 
support the PDC, under terms agreed to by the Sierra Nevada Region, and, to the extent so 
providing, avoid paying for its pmrata share of the energy purchased. 

Compensation to Reclamation: 

6. I Upon signing this Letter of Agreement, ehe Delay Customers wiU be required to advance to 
Reclamation their shares of the sum of two hundred fifty rhausarul dollars ($250,000.00), *€or 
Reclamation’s use pursuant to 43 U.S.C. 397a- 

6.2 R e c l m t i o n  will submit a bill for mlIati~n to the Delay Customers for payment by Jum 29, 1998 
hased upon the amounts Iisted in the attached schedule upon facsimile notification of sigmlmes by each 
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Delay Cusmmer. Payments due to Reclamation will be sent in check form to the following address: 

U.S. Department of the Interior 
Bureau ~fz;leclamation 
Attention: Janice Bartlett, MP-3600 
2800 cottagi? Way 
Sacramento, CA 95825 
FAX: (916) 978-5392 

6.3 ’Reclamation shall not be obligated to perform any work pursuant to this Letter of Agreement without 
advance payment of funds by the Delay Customers. Upon cessation of work by Redamation, a 
determination of the actual costs incurred during the performance of the work will be made, and any 
unexpended funds will be returned t.a the Delay Customers in proportion to their contributions made 
pursuant to Section 6.1. 

7. If one or more of the customers listed on page one of this Letter of Agreement does not execute this Letter of 
Agreement by June 12,1!B8, then the Delay Customers will have the option to provide additional timds, on 
an equal or other agreeable basis. Those Delay Customers providing additional fimds will receive additional 
increased excess capscity alIoocations in proportion to the additional funds they have provided. However, an 
increase in a Delay Customer’s firm excess capacity allmation may not exceed &he b a b c c  of their u m t  
expected peak load after adjustment for its contract rate of delivery and all allocations of fm excess capacity 
for the months of July, August, and September 1998. The Sierra Nevada Region will revise the Schedule of 
Estimated Allocations and Associated Costs to reflect any changes in allocations and contributions. 

8. This Letter of Agreement may be executed in a number of comkrpatts and shall consti~ute a single document 
with the same force and effect as if each Party had signed all ather counterparts. 

If you are in agreement witb the conditions stated above, please sign and date bath originals and return one to Ms. 
Peggy Muir, N6205, at Sierra Nevada Region’s ofRce as shown above. 

Sincerely, 

Jerry W. Toenyes 
Regional Manager 
Western Area Power 

AdministTasion 

Attachment 

In Duplicate 

City of Alameda 

By: 
Title: 
City of Lodi 

Roger K, Patterson 
Regional Director 

Bureau of Reclamation 

333 6839 



ATT3.LOA lPaae 4 

~~ 

Modesto Irrigation District 

By: 
Title: 
City of Palo Alto 

By: 
Title: 
City of Redding 

By: 
Title: 
City of Roseville 

By: 
Title: 
Sacramento Municipal Utility District 

By: 
Title: 
City of Santa Clara 

By: 
Title: 
Turlock Irrigation District 

By: 
Title: 
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SCHEDULE OF ESTIMATED ALLOCATIONS AND ASSOCIATED COSTS 
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Billing Addresses and Billing and Contract Contact People 
for Shasta Unit 5 LOA 

City of Alameda 
Bureau of Electricity 
Attn: Accounts Payable 
Post Office Box H 
Alameda, California 94501 

Billing Contact: Juelle-Ann Boyer 
Billing Phone: (510) 748-3910 
- Fax: (209) 748-3956 

Contracts Contact: NCPA, 
Matt Foskett (916) 781-4217 

City of Lodi 
Electric Utility 
Attn: Accounts Payable 
Post Office Box 3006 
h d i ,  CA 95241-1910 

Billinn Contact: John L. Stone 
Billing Phone: (209) 333-6748 
- Fax: (209) 333-6839 

Contracts Contact: NCPA, 
Matt Foskett (916) 781-4217 

Modesto Irrigation District 
Attn: Blair Jackson 
Post Office Box 4060 
Modesto, CA 95352-4060 

Billing Contact: James Cabrell 
Billing Phone: (209) 526-7515 
Fax: (209) 526-7315 

Contracts Contact: 
Lena Ford (209) 526-7595 

City of Palo Alto 
Attn: Raveen Maan 
250 Hamilton Avenue 
Palo Alto, CA 94301 
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Billing Contact: Girish Balachandran 
Billing Phone: (650) 329-2214 
- Fax: (650) 326-1507 

Contracts Contact: 
Tom Kabat (650) 329-2659 

City of Redding 
Electric Department 
760 Parkview Avenue 
Redding, CA 96001 

Billing Contact: Kathy Babcock 
Billing Phone: (530) 245-7003 
- Fax: (530) 245-7010 

Contracts Contact: 
Tim Nichols (530) 245-7062 

City of Roseville 
Attn: Mr. Michael Brozo 
2090 Hilltop Circle 
Roseville, CA 95747 

Billing Contact: Michael Brozo 
Billing Phone: (916) 774-5623 
&: (916) 784-3956 

Contracts Contact: 
Michael Brozo (916) 774-5623 or NCPA, Matt Foskett (916) 781-4217 
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Billing Addresses and Billing and Contract Contact People for Shasta Unit 5 LOA 

Sacramento Municipal Utility District 
Attn: Doug Calvert 
Post Office Box 15830 
Sacramento, California 95852-1530 

Billing Contact: Karen Webber 
Billing Phone: (916) 732-5364 
Fax: (9 16) 732-63 13 

Contracts Contact: 
Ed Roman (916) 732-5667 

City of Santa Clara 
Finance Department 
1500 Warburton Avenue 
Santa Clara, CA 95050-3796 

Billing; Contact: Wayne Ware 
Billing Phone: (408) 261-5029 
- Fax: (408) 261-2758 

Contracts Contact: 
Wayne Ware (408) 261-5029 or 
Bryan Griess, RMI, (916) 852-1300 

Turlock Irrigation District 
Attn: Mr. Rick Marquez 
Post Office Box 949 
Turlock, CA 95381 

Billing Contact: Rick Marquez 
Billing Phone: (209) 883-83 15 
- Fax: (209) 632-3864 

Contracts Contact: 
Ken Weisel (209) 883-8412 



RESOLUTION NO. 98-91 

A RESOLUTION OF THE LODl CITY COUNCIL APPROVING THE 
LETTER OF AGREEMENT BETWEEN THE BUREAU OF 

RECLAMATION, THE SIERRA NEVADA REGION OF THE 
WESTERN AREA POWER ADMINISTRATION (WAPA) AND THE 

CITY OF LODl WHICH ALLOWS PARTICIPANTS IN THE SHASTA 
REWINDS CONTRACT THE OPPORTUNITY TO PURCHASE 

ADDITIONAL LOW COST ENERGY RESULTING FROM A GOOD 
HYDRO YEAR, AND FURTHER AUTHORIZING THE CITY 

MANAGER TO EXECUTE SAID LETTER OF AGREEMENT ON 
BEHALF OF THE CITY OF LODl 

BE IT RESOLVED, that the Lodi City Council hereby approves the Letter of 
Agreement between the Bureau gf Reclamation, the Sierra Nevada Region of the 
Western Area Power Administration (WAPA) and the City of Lodi, which allows 
participants in the Shasta Rewinds Contract the opportunity to purchase additional low 
cost energy resulting from a good hydro year. 

BE IT RESOLVED, that the Lodi City Council hereby authorizes the City Manager 
to execute said Letter of Agreement on behalf of the City of Lodi. 

Dated: June 9, 1998 

I hereby certify that Resolution No. 98-91 was passed and adopted by the Lodi 
City Council in a special meeting held June 9, 1998 by the following vote: 

AYES: 2 COUNCIL MEMBERS - Johnson, Land, Pennino and Sieglock.(Mayor) 

NOES: COUNCIL MEMBERS - None 
. 

ABSENT: COUNCIL MEMBERS - Mann 

ABSTAIN: COUNCIL MEMBERS - None 

& h . W  
ALICE M. REIMCHE 
City Clerk 

98-91 


